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Wethersfield High School 
School Projects Building Committee  

Regular Meeting Notice & Agenda 
Monday November 28, 2016 at 6:30 pm 

 

BOE Headquarters 
Stillman Building, 127 Hartford Avenue 

Lower Level Conference Room 
 
Public Comments 
 
1.  Approval of Minutes -  
     a. Minutes of the Regular Meeting 10/24/16 

           
2.   Expenditures 
2A.   Owners Expenditures: 
Item Firm 

 
Inv Reference Inv Date Amount Motion/ 

Second 

A Fuss & O’Neill 0015114 11/11/16 $119.00 / 

B BVH 02112129.00-37 10/25/16 $7,640.14 / 

C Quisenberry 9382 10/31/16 $261.90 / 

D Wm. B Meyer COM-22-16/6 10/31/16 $6,730.00 / 

E BVH 02112129.00-38 11/21/16 7,631.50 / 

 
2B. Contractor Requisitions:  
 
A.  Rescind approval of Todd Devin Requisition #3 in the amount of $9,509.50 approved at the November 
14, 2016 meeting.  
 

 Item Firm 
 

Reference Req. Date Amount Motion/ 
Second 

B Cherry Hill 00028 10/31/16 $26,490.75 / 

C CT. Mason 00026 10/31/16 $3,293.84 / 

D Davis-Ulmer 00030 10/30/16 $35,701.00 / 

E Ferguson 00030 10/28/16 $107,206.01 / 

F G&R Valley 00031 10/29/16 $73,250.70 / 

G GDS 00031 10/30/16 $35,037.90 / 

H G. Donovan 00031 10/31/16 $165,397.24 / 

I L&P Gate 00030 10/30/16 $1,263.50 / 

J MacKenzie FireProofing 00009 10/31/16 $7,125.00 / 

K MacKenzie Painting 00024 10/31/16 $25,229.00 / 

L MJ Daly 00029 10/29/16 $110,198.00 / 

M NT Oliva 00020 10/31/16 $52,844.75 / 

N Silktown 00017 9/30/16 $25,603.78 / 

O Silktown 00015 9/30/16 $66,708.80 / 

P Silktown 00016 10/30/16 $4,848.75 / 

Q Spazzarini 00037 10/30/16 $228,351.50 / 

R Todd Devin 00003(1) 8/31/16 $11,389.55 / 

S Urban 00018 10/31/16 $65,577.84 / 
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2C. Proposed Change Orders:   
Item  
 

PC
O 

No. 

Vendor Description O&G 
budget 
Rpt #27 

C,N,U Credit 
Due 
Yes/No 

Date Amount Motion/ 
Second 

A 786 Urban Epoxy flooring in 
Rms. 41 & 42 

$37,402 C N 9/1/16 $37,402.00 
TABLED 

/ 

B 620 L&P Gate Install 3 new 
skylights in Ar. D 

$5,389.74 C N 6/13/16 $5,389.74 / 

C* 807 Ferguson Add. Exit Signs 
for Turnover per 
FM 

$1,616 C N 9/19/16 $1,616.00 / 

D* 817 GDS Add Flashing 
under Dryvit at 
Boiler 

$1,616 C N 9/26/16 $785.00 / 

E* 821 GDS Cut in holes for 
Diffuser 

$584 C N 9/29/16 $584.00 / 

F* 822 GDS Fix wall/add 
smoke seal 
Corr.35 

$814 C N 9/29/16 $814.00 / 

G* 840 GDS Change stud size 
in Area F Bathrm 

$2,000 C N 11/18/16 $1,369.00 / 

H* 841 GDS Frame & Sh. Rock 
wall in main data 

$2,000 C N 10/28/16 $1,025.00 / 

I * 843 GDS ASI209 Window 
head b02 & b32 
Detail 

$6,500 C N 11/18/16 $4,971.00 / 

J 881 L&P Gate New Roof frames 
for fans in Area A 

$3,991 C N 11/17/16 $3,991.00 / 

K 882 L&P Gate Railing Mod. St. 
#1 

$7,892 C N 11/17/16 $2,536.00 / 

L 883 L&P Gate Audit Shoring 
Modifications 

$14,182 C N 11/17/16 $8,116.00 / 

M* 884 L&P Gate Add steel demo at 
Area F Roof 

$1,522 C N 11/17/16 $1,759.30 / 

N 885 L&P Gate Remove steel 
plate - Area F Win 

$6,500 C N 11/17/16 $6,451.19 / 

O* 886 O&G  Remove track at 
Area F windows 

$4,500 C N 11/17/16 $2,212.00 / 

P 887 L&P Gate  Add lintel @ St. 2 
entrance 

$2,000 C N 11/17/16 $3,318.61 / 

Q 888 L&P Gate ASI 171 Wind. 
D09 in Art 22 
Lintel 

$5,000 C N 11/17/16 $6,855.49 / 

R* 889 GDS Add Scoreboard 
in Gym B 

$1,000 C N 11/18/16 $1,002.28 / 

S* 890 GDS F100 rated walls 
at fire dampers 

$5,000 C N 11/18/16 $4,359.00 / 

T 891 GDS Const. Separation 
walls per phasing 

$12,000 C N 11/18/16 $3,813.42 / 

U* 892 GDS Infill at FA strobes 
F300 

$1,000 C N 11/18/16 $647.41 / 

V 893 Ferguson Replace FA 
modules in Corr. 
73 B/C MSC 
$1402 

- C N 11/18/16 $0 / 

W 894 BayState Delete Ex 
Elevator Scope 

   11/22/16 ($10,000) / 

X 895 MJDaly Repair Duct 
damage in pool 
B/C SMI 
$2,153.55 

   11/22/16 0  

 * Chair pre-approved; ratification only;                                        (C= completed, N=not started, U=underway) 
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3.  New Proposals   
  
     

4. CM & Architect   a. O&G report  
    b. Architect Report 
    c.  Safety & Security   
             

5.  Correspondence  none   
 

6.  Committee Reports a. Site-work / Construction 

b. Technology/Furniture  
    c. Energy/Commissioning 

    d. Finance 

    f. Rooftop HVAC screening 

    g. Communications 

    h.  Punch List Items  
 
7. Old Business  a.   
 
              

8. New Business  a.  
  

9. Upcoming Dates  a. December 5, 2016 next Town Council Meeting 

    b.  December 12, 2016 next SBC Meeting  
    c.  December 19,2016 next Town Council Meeting 
 

10. Adjourn  


